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ABSTRACT 
Construction project involve- many parties namely- the contractor, consultants, clients, 
suppliers, subcontractor and so on. The main, contractor normally gives the works to the 
subcontractor to transfer the risks. The relationship between the main contractor and the 
subcontractor at times are problematic with the subcontractor at the mercy of the main 
contractor. This study is carried out to study the works generally carried out by the subcontractor 
and to analysis the- management also the financial of the subcontractor. The study is carried out 
in district Kota Bharu. This study is carried' out by interviews and questionnaires. The data are 
analyzed using statistical analysis and average index. From the study, the types of works carried 
out by the subcontractor are earthwork and piling works. The problems faced by the 
subcontractor are financial andr late payment from the main contractor. The main factors that 
encourage the subcontractor to take the jobs are relationship network. The main sources of 
funding are payment from main contractor and' profit from previous j oh.
ABSTRAK 
Sesuatu projek pembinaan melibatkan banyak pihak, antaranya kontraktor, perunding, 
pelanggan, pembekal, sub-kontraktor dan lain-lain.. Kontraktor utama selalunya memberikan 
kerja kepada sub-kontraktor untuk mengurangkan risiko yang akan dihadapi. Selalunya 
hubungan antara kontraktor utama dengan sub-kontraktor akan bermasalah kerana akan ditindas 
oleh kontraktor utama. Kajian mi dilakukan bagi mengenal pasti kerja yang sering dilakukan 
oleh sub-kontraktor, dan menganalisis sistem pengurusan dan kewangan dari pihak sub-
kontaktor. Kajian mi dilakukan di daerah Kota Bharu. Kajian. mi dijalankan dengan melakukan 
temubual dan mengemukakan beberapa soalan.. Makiumat yang diperoleh dianalisis dengan 
menggunakan kaedah analisis pengiraan dan index purata; Daripada kajian tersebut, jenis kerja 
yang sering dilakukan oleh sub-kontraktor adalah kerja tanah dan kerja pemasangan cerucuk. 
Masalah yang dihadapi oleh sub-kontrakior adalah masalah kewangan dan kelewatan 
pembayaran dari pihak kontraktor utama. Perkara utama yang menyebabkan sub-kontraktor 
menerima tawaran keija adalah kerana pertalian antara kontraktor utama dan subkontraktor. 
Punca utama yang membiayai kerja sub-kontraictor adalah pembayaran daripada kontraktor 
utama dan keuntungan daripada kerja sebelurnnya.
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CHAPTER 1 
INTRODUCTION 
1.1 Background of Study 
Construction industry is a complex and important industry that involve raw 
material, machineries, and finance, technology and human recourses. Construction plays 
the main role in the development and contribution of economic to our country. It is also 
directly has influence to other industry in our country. This industry has fast growth from 
day to day and this trend shows more demand from the construction sector for 
infrastructure project in Malaysia. 
The construction project is one of the challenging fields where it shall be done 
perfectly and wisely in order to prevent any problem which will delay it The ultimate 
aim for any construction is to maximize the profit. So it has to manage all different level 
of people, from professional to un-skill worker to achieve the final result, quality product, 
confine completion period and minimum cost. Therefore under such complicated 
circumstances, problem always exist along the construction process.
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Construction Industry Development Board (CIDB) and Contractor Service Centre 
(Pusat Khidmat Kontraktor) are the organizations that play an important role for the 
development of construction industry in Malaysia. They are helping the construction to 
produce quality and responsive structure for the demand of the country. These 
organizations are directly involve in maintaining the quality standard in construction. 
However, the problem of the domestic subcontractor have not been given due 
attention. This is due to some of these contractors not being registered either with CIDB 
or PKK. Furthermore, the job undertaken by this domestic subcontractor is small as 
compare to the main contractor. 
1.2 Problem Statement 
In tender for the construction of a building, these are many element of the 
building that contractor has to carry out. For mechanical and electrical work, the works 
are carried out by nominated subcontractor. This subcontractor is select by the client 
separately by the main tender as the main contractor does not have the required head and 
sub-head. The main contractor will sub-let the works to their own contractor. The main 
aim is to transfer the risk and also to reduce capital cost need. This subcontractor known 
as the domestic subcontractor. 
A brief interview was carried out on two of the domestic subcontractors and it 
was found that these subcontractors do not have proper personnel to manage their firm.
These subcontractors do not have proper agreement drafted out between the main 
contractor and themselves. 
On many occasion, the domestic subcontractor are being bullied by the main 
contractor. They were paid late or not paid at all. How do these subcontractor do manage 
their firm? How do they carry out their work to the required scope, cost, time and 
quality? 
1.3 Objective 
The objective o the study is as follow: 
1. To study the works generally carried out by the domestic subcontractor. 
2. To identify the main problems face by the subcontractor. 
3. To identify, the main factor that encourages the domestic subcontractor to 
undertake the works from the main contractor. 
4. To identify the main source funding the domestic subcontractors. 
1.4 Scope of Work 
The scopes of this study are:
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1. The study is carried in the district of Kota Bharu. 
2. Domestic subcontractor is selected from the local construction industry. 
3. The domestic subcontractors are for building work and infrastructure only. 
1.5 Research Methodology 
This study is divided into two parts, which are the literature study and 
questionnaire. In the literature study, some the difficulty in the construction business of 
the subcontractor may be cover. Neither less, will the questionnaire be sending out to the 
target group of the subcontractor. The result will be studied then.
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Figure 1.1
	 Research Methodology Flowchart
CHAPTER 2 
LITERATURE REVIEW 
2.1 Introduction 
The construction industries constitute an important element to the Malaysia 
economic. During the regional economic crisis in 1997-1998 the construction industry 
experienced a bust cycle with a sharp drop in output. However the industry has continued 
to show the compromising trend today. There are several indicators pointing to a further 
rebound in the confidence in the industry. These indicator include higher number of sales 
and advertising permits, rise in the number of house approve, increased production of 
construction material, higher new loan of approve to the con'struction sector and higher 
import of construction material and mineral. Total loan approved pick up from RM7921 
million in 1999 to RN'I 11029 million in 2000 and increasing. The increase in confidence 
and activity in the construction can be attributing to a number of factors, which include 
the government fiscal pup priming, low interest rate environment and higher investor and 
consumer confidence.
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For a subcontractor business, not only growth and expansion but even ongoing 
operation means changing. A change can make or break the whole company. Pass 
success is not the indicator for the future success. When a company expand in size, takes 
on larger project or goes after project for different kind or in different territories, it 
required management decision to reduce the risk inherent in such change. Any weak 
component can be fatal component. Construction the most highly competitive and highly 
risk industry. If a contractor can survive a mistake, correct it and learn from it, he known 
something his competitors might not know. This information gives him a competitive 
edge. 
2.2	 Contractor 
2.2.1 Definition of contractor 
The meaning taken from OXFORD ADVANCED LEANER DICTIONARY is a person 
or firm that does job or provides goods or service under contract. 
2.2.2 Registration of contractor 
Every contractor need to register with PKK (Contractor Service Center) in order 
to tender any project of federal or government Malaysia. According to the registration 
procedure of PKK, the related company, business, cooperation or organization which is 
interest to register as contractor in Malaysia is supposed to register with any one of 
department below:
1. Company Registration 
2. Business Registration 
3. Cooperation Development Department 
For any contractor the company must own a minimum capital to be qualified for 
the class considering as shown below: 
CLASS MINIMUM COLLECTION 
CAPITAL(RM) 
A 600,001 
B 400,001 
C 100,001 
D 35,001 
E 17,501 
F 5,001
8 
Figure 2.1 Minimum Capital Must be Own According to The class of The Company 
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These are some reasons why the application company is rejected for the registration as 
contractor. It was because: 
1. The company fails to present relevant supporting document and additional 
information such as Annual Return. 
2. The company has no appropriate management member in the technical file such 
as engineer. 
3. Insufficient capital. 
4. The company has within member who is involved in the other company which 
had register with PKK. 
2.23 Problem Faced by the Contractor 
Problem faced by the contractor themselves 
I. Management weakness 
2. Technical weakness 
3. Finance management problem 
4. Construction material problem 
Outside problem 
1. Supply of construction material
2. Relationship between government agency 
3. Labor 
4. Relationship with local people 
2.3	 Subcontractor 
2.3.1	 Definition 
Subcontractor can be defining as one who enters into subcontract, individual or company 
that is hired to perform part of the work of principal contractor. 
2.3.2	 Responsibilities 
The responsibilities are: 
I. Perform well and take seriously in completing the work 
2. Understand the management of the waste and recycle material before start the 
work. 
3. Need to commit to the overall waste minimization program 
4. Undergo any training program to became familiar with the requirement of the 
program 
5. Have the all responsibilities as for the other site workers
10 
2.3.3 Subcontracting Bidding 
In the construction context, the subcontractor bid is the offer. When a 
subcontractor submit the bidding, is promise to render a stated performance. The general 
contractor will make decision to accept and likely to pay the bid price inthe request term. 
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For a subcontractor who is committed to a subcontract, he must know all the 
aspect of the contract, including the legal ramification. Normally contract is prepared by 
the buyer and not by the seller. His situation may put the contractors who play the role as 
a seller. This situation may put the subcontractor at an advantage for the owner or general 
contractor. There is not much a subcontractor can do to change or alter a contract to be 
advantage and protection. 
Subcontractor too often subcontract form which are give to them by general 
contractor without having any knowledge of the very seiious legal implication of many 
of subcontractor clause. They only concern about their name and the sum of money is 
correct before signing the subcontract form. Their neglect will create un suspected 
liabilities on the part of the subcontractor. Subcontractor may gain their knowledge about 
contract through education programs. They should be aware of the practical problems and 
legal pitfalls of subcontract clauses and try to negotiate changes in the clauses before 
signing the contract. 
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2.3.4 Relationship between Contractor and Subcontractor
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Sometimes the client may wish to exert influence over the subcontractor employ 
over their project. Most standard form of building contract enable the client to select the 
subcontractor known as the nominated subcontractor, employed by the main contractor. 
The difference between nominated and domestic subcontractor is that with 
domestic subcontractor, the main contractor is free to choose which subcontractor to 
employ and the term on which they are employ. Nominated subcontractor is selected by 
the client. The clients negotiate the term of the contract with subcontractor and instruct 
the main contractor to employ that particular subcontractor. 
2.4	 Nominated Subcontractor 
2.4.1 Definition 
Refer as all specialist, merchant, tradesmen and subcontractor who execute any 
work or supply any good and ho have been or are nominated or selected by the employer 
or engineer, shall be engage by the contractor and shall, in execution of such work or the 
supply of such good, be deemed to be subcontractor employed by the main contractor. 
2.4.2 Provision of Subcontractor 
The nominated subcontractor shall identify the contractor against liability arising from:
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I. Failure of the subcontractor works to the extent the design of the works is 
undertaken by the nominated subcontractor. 
2. Failure of the good to his extent that the good are manufactures and supplied by 
the nominated subcontractor. 
3. Any negligence by the nominated subcontractor , his agent and employees 
4. Any misuse by the nominated subcontractor of any constructional plant, 
temporary works or material provided by the main contract for the purpose of the 
contract. 
Replacement of nominated subcontractor 
If any intended nominated subcontractor shall refuse into the subcontract or if any 
reason the main contractor shall not be obligated to enter into such subcontractor to carry 
out and complete subcontract work. Any different between the original subcontract sum 
and the total cost of carrying out and completing the subcontract works shall be for the 
employers account. 
2.5	 Domestic Subcontractor 
2.5.1	 Definition 
According to The Association General Contractor of America (AGCA), it means 
the independent contractor who perform the works, normally for a portion of the work
